

Software Test Plan (STP) - Charity Event Fundraiser Tracking System

Project: Charity Event Fundraiser Tracking System

Version: 1.0

Authors: QA Team - Sujoy Sen, Ishika Raj, Ishaan Sinha, Tanishq Raj

Date: 13-09-2025

Status: Sample / Draft

1. Introduction

Purpose: This document defines the test plan for the Charity Event Fundraiser Tracking System v1.0. It outlines objectives, scope, strategy, resources, schedule, and responsibilities for testing.

Scope: Testing covers event creation, donor pledge management, progress tracking, user access control, reporting, and security. Excluded items are third-party payment gateway processing and external NGO integrations.

References: Charity Event Fundraiser SRS v1.0, Design Specifications v1.0, Data Security Standards (GDPR, PCI-DSS).

Definitions: Pledge (donor commitment), RTM (Requirements Traceability Matrix), SRS (Software Requirements Specification).

2. Test Items

- Event Management module
- Donor Pledge module
- Progress Tracking module
- User Role & Access module
- Reports & Analytics module
- Security module (MFA, encryption, access control)
- Backup & Recovery

3. Features to be Tested

Mapped to SRS requirement IDs:

- CFT-F-001: Create fundraising event
- CFT-F-002: Edit/Delete event
- CFT-F-003: Close event
- CTF-F-004: Donor pledge submission
- CTF-F-005: Pledge validation
- CTF-F-006: Real-time progress update
- CFT-F-007: Aggregate pledges
- CFT-F-008: Progress bar

- CFT-F-009: Visual donation reports
- CFT-F-010: Organizer login
- CFT-F-011: Password reset
- CFT-F-012: Admin revoke access
- CFT-F-013: Export pledge lists
- CFT-F-014: Top Donors report
- CFT-F-015: Event summary report
- CFT-NF-001: 99.5% availability
- CFT-NF-002: Pledge response $\leq 2s$
- CFT-NF-003: Handle 10,000 donors
- CFT-NF-004: Daily backup
- CFT-SR-001 to CFT-SR-005: Security requirements

4. Features Not to be Tested

- - Third-party payment gateway functionality
- NGO/charity external platform integrations
- Hardware-specific kiosk/QR integrations (future scope)

5. Test Approach / Strategy

Levels:

- Unit tests (module-level)
- Integration tests (module interactions)
- System tests (end-to-end flow)
- Acceptance tests (UAT)

Types:

- Functional testing
- Regression testing
- Performance testing
- Security testing
- Usability testing

Entry Criteria: Stable build, test data available, environment ready.

Exit Criteria: 100% test cases executed, 0 critical defects open, all acceptance criteria met.

5.1 Security Validation

- Validate secure login & MFA
- Verify data encryption (TLS 1.2+, DB encryption)
- Role-based access enforcement
- Penetration testing for input forms
- Audit logs verified

6. Test Environment

Hardware: Cloud-hosted servers, client devices (desktop, tablet, mobile)

Software: Web app v1.0, database (MySQL/PostgreSQL)

Tools: Selenium (UI), Postman (API), JMeter (load), Jira (defects)

Test Data: Dummy donors, events, pledge records

7. Test Schedule

Milestones:

- Test case design: 05-Sep-2025
- Environment setup: 07-Sep-2025
- Test execution start: 08-Sep-2025
- Test execution end: 20-Sep-2025
- UAT: 22-Sep-2025 to 25-Sep-2025

8. Test Deliverables

- Test Plan (this document)
- Test Cases (manual & automated)
- Test Scripts
- Test Data
- Test Execution Logs
- Defect Reports
- Test Summary Report

9. Roles and Responsibilities

Role	Name	Responsibility
QA Lead	Sujoy Sen	Prepare plan, coordinate execution
Test Engineer	Ishaan Sinha	Design & execute test cases, log defects
Developer	Ishika Raj	Support defect fixes and triage
Product Owner	Tanishq Raj	Approve test results, sign-off readiness

10. Risks and Mitigation

Risk	Mitigation
Delay in stable build delivery	Request early smoke builds from dev team

Test environment downtime	Maintain backup environment on cloud VM
Frequent scope changes in user stories	Maintain a prioritized product backlog and refine user stories with QA before sprint planning
Scalability issues under heavy donor load (10,000+ users)	Conduct performance testing with JMeter; optimize DB queries and enable auto-scaling in cloud

11. Assumptions & Dependencies

- Development team will deliver stable builds at the end of each sprint for testing.
- Test data (dummy donors, events, pledges) will be available and prepared prior to test execution.
- Third-party integrations (email, SMS, payment gateway APIs) will provide stable test environments or stubs for QA usage.

12. Suspension & Resumption Criteria

Suspend testing if:

- Environment unavailable for >4 hours
- Build is too unstable (blocks >30% test cases).
- Critical build failures preventing execution of end-to-end scenarios.
- Security vulnerabilities discovered that pose a risk to continuing testing safely.

Resume testing if:

- Test environment is restored and stable.
- Blocker defects are fixed and verified by QA.
- Required test data or external dependencies (e.g., APIs, DB access) are made available.

13. Test Case Management & Traceability

14. Approvals

Role	Name	Signature / Date
QA Lead	Sujoy Sen	Sujoy Sen -13-09-2025
Test Lead	Ishaan Sinha	Ishaan Sinha - 13-09-2025
Dev Lead	Ishika Raj	Ishika Raj - 13-09-2025
Product Owner	Tanishq Raj	Tanishq Raj - 13-09-2025